

March
Coordinate



Leadership Team meets with NWCEH Steering Committee to help create the Task Force structure, define work groups, and recruit members.

April
Organize



Leadership Team defines objectives and set goals for the individual work groups, and hires a facilitator for the Advisory Council and Public Input meetings.

May
Examine



Advisory Council is presented with research and data from work groups in order to identify opportunities for better collaboration and efficiency.

June
Strategize



Work Groups develop strategies for their individual challenges and design systems to coordinate with others in homeless response.

July
Problem Solve



Advisory Council meets to review Work Group progress and assist with prioritization, policies, and potential funding sources.

August
Create Budget



Work Groups identify key program objectives and funding needs. Leadership Team analyzes potential financial support and creates a comprehensive budget

September
Draft Plan



Leadership Team presents draft plan including research and trends, system recommendations, funding needs, and expected outcomes to the Advisory Council.

October
Public Input



Work Groups review the draft plan before it is presented to the general public (and those with lived experience) for feedback to be considered for the Final Plan.

November
Finalize



Final Task Force Plan is presented to the Advisory Council along with key community leaders and stakeholders.

December
Unveil Plan



The Director and Coordinator publish the plan and present to local community groups, elected officials, and other potential supporters for implementation.